



Bunts Road Rehabilitation Project

A Clean Water & Active Transportation Lakewood Project

May 1, 2026 Project Update

PHASE 1, STAGE 1 (Lakewood Hts Blvd. – Madison Ave.)

Recently Completed Work

Contractor mobilized equipment and received material deliveries to the project site. Also, the Maintenance of Traffic control devices were set up creating a one-way southbound only traffic pattern in the work zone.

OUPS Utility Markings and Pavement Saw Cutting of locations where excavations will have to be made for the new sewer and water work.

Starting just south of Madison on the east side of the road, the contractor has begun replacing individual properties' existing combination sewer lateral. This work includes removing the old, vitrified clay pipe and installing new heavy-duty PVC pipe with new sewer lateral cleanouts (Test-T's) installed near the backside of the sidewalk.



Upcoming Work

In the next week or so, the contractor will be excavating at the intersection of Madison Ave and Bunts Rd. During daytime work hours, the contractor will be removing sections of pavement and excavating down to the existing watermain and sewer mains in preparation for the placement of new piping materials. While performing this work, traffic will be maintained through the intersection via flaggers. During non-work hours, the excavations will be covered with steel road plates secured in place to facilitate traffic.

Part of this work will include the replacement of a portion of the existing Madison watermain. This water work will occur overnight due to the need to temporarily shut down the watermain. Affected residents and businesses will be notified at least 48 hours in advance.

Contractor will also continue performing the sewer lateral replacements for the properties on the east side of the road.

PHASE 1, STAGE 2 (Madison Ave. – Franklin Ave.)

Major construction work is not scheduled to begin until after summer break for the High School begins (about the second week of June).

Bunts Road Rehabilitation Project

A Clean Water & Active Transportation Lakewood Project

Special Project Notes

When work is occurring in posted sections, vehicle traffic will be maintained in a one-way southbound pattern. Also, there will be NO on-street parking from 7:00 AM-6:00 PM (Mon-Fri).

For the safety of the residents and construction workers please take caution and slow down while driving through the work zone. During work hours you may experience a slight delay while traveling while the contractor is moving materials around (loading trucks), please be patient and we will get you through as quickly as possible.

A project specific website page is available at: [Bunts Road Rehab Project Website](#)

Bi-weekly updates will be posted to the website or there is a link (under the Bunts Road Project Communications tab) where you can sign up to receive email notifications when new updates have been posted.

If you have any questions or need to request a special arrangement, please contact the City and/or GPI at the contacts listed below.

Project Team Information

Main Project Contact 24-Hour Number: (216) 529-3519



Project Inspection and Contract Administration

Greenman-Pedersen, Inc. (GPI)

Matt DiSanto, P.E.

440-567-3985

mdisanto@gpinet.com



General Contractor

Terrace Construction

Anthony Scarcella, PMI-PMP

(216) 255-9621

ascarcella@terraceconstruction.com



City of Lakewood

Project Manager

Brian Shields, P.E.

(216) 529-6869

brian.shields@lakewoodoh.gov

Engineering Department

(216) 529-6692

engineering@lakewoodoh.gov