



Bunts Road Rehabilitation Project

A Clean Water & Active Transportation Lakewood Project


May 12, 2026 Project Update

PHASE 1, STAGE 1 (Lakewood Hts Blvd. – Madison Ave.)

Recently Completed Work

The contractor has been replacing property combination sewer laterals within the right-of-way. This work includes removing the old, vitrified clay pipe and installing new heavy-duty PVC pipe with new sewer lateral cleanouts (Test-T's) installed near the backside of the sidewalk. This work has been suspended to complete other work.

Priority work has been performed on the watermain at the intersection of Madison Avenue and Bunts Road. Valves and connections to the existing watermains have been installed. This work is in preparation for the new watermain replacement on Bunts Road between Lakewood Heights Boulevard and Madison Avenue.



Upcoming Work

Starting on Monday May 11th, the contractor will begin installing the new watermain on Bunts Road starting at Lakewood Heights Boulevard and moving north towards Madison Avenue.

This watermain work will be performed within the established work zone on the east side of Bunts Road.

Storm sewer improvements will begin at the intersection of Madison Avenue and Bunts Road starting the week of May 18th and take approximately one to two weeks to complete. This work is necessary to maintain proper drainage during the installation of the planned new storm sewer system. Traffic will be maintained but expect delays. Afterwards, the pavement within the intersection will be restored and all lanes will be open for use.

PHASE 1, STAGE 2 (Madison Ave. – Franklin Ave.)

A temporary lane closure during work hours was required to complete a watermain work near the northwest corner of Bunts Road & Madison Ave. This work has been completed and the lanes will be restored for full use.

Major construction work is not scheduled to begin until the summer break starts for the High School (about the second week of June).

Bunts Road Rehabilitation Project

A Clean Water & Active Transportation Lakewood Project

Special Project Notes

When work is occurring in posted sections, vehicle traffic will be maintained in a one-way southbound pattern. Also, there will be NO on-street parking from 7:00 AM-6:00 PM (Mon-Fri).

For the safety of the residents and construction workers please take caution and slow down while driving through the work zone. During work hours you may experience a slight delay while traveling while the contractor is moving materials around (loading trucks), please be patient and we will get you through as quickly as possible.

A project specific website page is available at: [Bunts Road Rehab Project Website](#)

Bi-weekly updates will be posted to the website or there is a link (under the Bunts Road Project Communications tab) where you can sign up to receive email notifications when new updates have been posted.

If you have any questions or need to request a special arrangement, please contact the City and/or GPI at the contacts listed below.

Project Team Information

Main Project Contact 24-Hour Number: (216) 529-3519



Project Inspection and Contract Administration

Greenman-Pedersen, Inc. (GPI)

Matt DiSanto, P.E.
440-567-3985
mdisanto@gpinet.com



General Contractor

Terrace Construction

Anthony Scarcella, PMI-PMP
(216) 255-9621
ascarcella@terraceconstruction.com



City of Lakewood

Project Manager

Brian Shields, P.E.
(216) 529-6869
brian.shields@lakewoodoh.gov

Engineering Department

(216) 529-6692
engineering@lakewoodoh.gov