



Bunts Road Rehabilitation Project

A Clean Water & Active Transportation Lakewood Project

May 22, 2026 Project Update

PHASE 1, STAGE 1 (Lakewood Hts Blvd. – Madison Ave.)

Recently Completed Work

Terrace Construction has installed the new 8-inch ductile iron watermain pipe along the east side of Bunts Road from Lakewood Hts. Blvd to Athens Avenue. Also, in this section they're installing fire hydrant branch lines extending from the new watermain to near the west curb.

The contractor has installed a new storm sewer manhole near the west side of the Bunts and Madison intersection. They have also placed new sewer main piping from this new manhole to an existing manhole, located near the east crosswalk of the intersection. Further storm sewer piping will be placed from the new manhole and extend south (along the west curb line of Bunts) for about 100 feet. Further storm sewer placement will resume from this point in the next phase of work, once the project schedule allows for the southbound traffic pattern to be shifted to the east side of Bunts Rd.



Upcoming Work

Over the next two weeks, the contractor will complete the installation of the new fire hydrant branch lines from Lakewood Hts to Athens. After which, this new watermain section will undergo pressure and bacterial testing requirements.

Also, within the next two weeks the contractor will be completing sewer and watermain work in the Madison and Bunts intersection. We understand the work being performed is very disruptive and inconvenient to the public, but it is very critical to the project timeline that this work be completed at this time. Once this work is completed (approximately two weeks), temporary pavement will be placed, and the intersection will be opened to normal east-west traffic patterns. However, work zone traffic patterns along Bunts, north and south of the intersection, will still be in place. Please pay attention to construction signage and electronic message boards as day-to-day adjustment may be needed to maintain safe travel lanes and keep the construction work progressing.

PHASE 1, STAGE 2 (Madison Ave. – Franklin Ave.)

A temporary lane shift of the southbound Bunts Rd travel lane (just north of the Madison intersection) will be needed for a few days next week to complete some watermain work. However, one travel lane in each direction of Bunts will be maintained during this work.

On Friday, June 5, the contractor will be installing the construction traffic zone in this section. This zone will be set up to allow for one lane of southbound (ONLY) traffic to flow from Franklin Avenue to Madison Avenue. There will be No Daytime (M – F) on-street parking allowed once this zone is set up. Residents will have access to their properties and on-street parking will be allowed in the evenings and on the weekends.

Bunts Road Rehabilitation Project

A Clean Water & Active Transportation Lakewood Project

Special Project Notes

When work is occurring in posted sections, vehicle traffic will be maintained in a one-way southbound pattern. Also, there will be NO on-street parking from 7:00 AM-6:00 PM (Mon-Fri).

For the safety of the residents and construction workers please take caution and slow down while driving through the work zone. During work hours you may experience a slight delay while traveling while the contractor is moving materials around (loading trucks), please be patient and we will get you through as quickly as possible.

A project specific website page is available at: [Bunts Road Rehab Project Website](#)

Bi-weekly updates will be posted to the website or there is a link (under the Bunts Road Project Communications tab) where you can sign up to receive email notifications when new updates have been posted.

If you have any questions or need to request a special arrangement, please contact the City and/or GPI at the contacts listed below.

Project Team Information

Main Project Contact 24-Hour Number: (216) 529-3519



Project Inspection and Contract Administration Greenman-Pedersen, Inc. (GPI)

Matt DiSanto, P.E.
440-567-3985
mdisanto@gpinet.com



General Contractor Terrace Construction

Anthony Scarcella, PMI-PMP
(216) 255-9621
ascarcella@terraceconstruction.com



City of Lakewood Project Manager

Brian Shields, P.E.
(216) 529-6869
brian.shields@lakewoodoh.gov

Engineering Department

(216) 529-6692
engineering@lakewoodoh.gov